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5.1 FUNDING AND BUDGETS

Kempsey Shire Council will apply for grant funding to assist with the delivery 

of on the ground projects.

5.2 EXPERT ADVICE / RISK ANALYSIS

Certain parts within the future programming of works outlined in this 

proposal will require particular specialist advice. In particular works along 

the extreme coastal edge will require input from coastal erosion and 

engineering experts.

A coastal zone risk analysis should also form part of future works to provide 

additional information on expected changes resulting from environmental 

factors and changes. Works detailed within these areas will need to be 

cognicent of Kempsey Shire Council's planning and management approach 

to these issues.

5.3 COMMUNITY INPUT

The Crescent Head community will have the opportunity to influence 

the priority of works programming. This community feedback will be a 

guide- assisting, along with a range of other factors, the establsihment of 

programming.

5.4 INDICATIVE DELIVERY PROGRAMMING

The programming of works wil consider a range of factors including available 

budgets, timing, and the everyday social and economic functioning of the 

village. Some components of the proposals can be acheived as discrete 

elements without impacting adjacent areas or the overall functioning of the 

place. Similarly, there are certain areas where envrionmental degradation or 

the quality of public domain mean that mitigating measures are a matter of 

urgency. In some cases these areas are also the most acheivable in time and 

cost scale.

PLUMMER & SMITHCRESCENT HEAD PUBLIC DOMAIN PLAN

79

DRAFT

5	 DELIVERY & IMPLEMENTATION



THANKS

Thank you for reading this document

CONTACT

PLUMMER & SMITH
PO Box 204

Murwillumbah, NSW 2484

plummerandsmith.com.au


