



NOTES

Short Term (Year 1-3)

- 1 Powered tourist sites replaced with Holiday Park maintenance shed.
- 2 Refurbish existing amenities and provide new camp kitchen area within consolidated communal facility.
- 3 Renew existing cabins along entry road, with option to convert some to studio style / duplex cabins.
- 4 Replace existing cabins with two or three cabins and convert existing powered sites to 5 safari tents in May 2024 to provide an additional accommodation style.
- 5 Replace existing powered tourist sites and amenities building with cabins including an additional disability assessable cabin. Remove older style existing amenities adjoining entry road.

Medium Term (Year 4-6)

- 6 Refurbish and realign three large cabins. Remove three small existing older style cabins and provide up to four new cabins to match adjoining new cabins.
- 7 Refurbish or provide new amenities and install a new camp kitchen to consolidate communal area.
- 8 Replace existing powered tourist sites with cabins.

Long Term (Year 7-10)

- 9 Reconfigure area to provide short-term tourist sites and associated landscaping to improve interface between the public domain and the Holiday Park.
- 10 Rebuild kiosk and manager's residence as a two-storey building with height aligned to tennis court clubhouse as existing in 2023/2024.
- 11 Provide ensuite facilities or other improved accommodation option according to future demand.

Note: The delivery of the Concept Plan is dependent on funding availability, market conditions and undertaking of detailed design processes. Some projects may be delayed or accelerated as a consequence.

Note: If permanent sites become available, the style of accommodation at that site will align with the adjacent sites.

LEGEND

- | | |
|--|---|
|  Cabin Accommodation |  Caravan and Camping Sites |
|  Open Space and Landscape |  Communal Facilities (eg: administration / amenities / camp kitchen) |
|  Permanent Sites |  Tourist Site with Ensuite |